COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 02/ 2001

ESTI MATE SUMVARY 11: 00: 18
CONTI D: C92312 ESTI MATE NO. 0004 PROG SPEC YR 1998
PCN: 92312-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 114.0 DAYS TIME ALLOW 240 CALENDAR DAYS
EAST OF BENNETT AT KI OMA CREEK PERCENT TIME:  47.50 ORI G TIME ALLOW 200 CALENDAR DAYS
PROJIECT NO. BR 0362- 018
EAST OF BENNETT AT Kl OWA CREEK
NAVE OF ROAD: SH 36
PROQJIECT COUNTI ES: ADAMVB, REG ON 1
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 12/ 29/ 2000 DATE TI ME STARTED 09/ 05/2000
9002 N. MOORE RD. DATE LET 07/ 27/ 2000 DATE WORK BEGAN
DATE AWARDED 08/ 15/ 2000 DATE TI ME STOPPED 05/03/2001
DATE CONTRACT EXECUTED  08/23/2000 DATE ACCEPTED 05/ 03/ 2001
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 09/ 05/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1,732, 377. 64 PARTI Cl PATI NG $ 755,521. 15 $ 381, 773. 28
AWARD PRQJECT AMI:  $  1,743,257.68 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 43.61% TOTAL EARNI NGS 755, 521. 15 381,773.28
FUNDS AVAI LABLE: $  976,856.49 STOCKPILED MATERI ALS 0.00 - 191, 810. 00
GROSS EARNI NGS 755, 521. 15 189, 963. 28
TOTAL CLAI MS: $ 0.00 RETAI NAGE -21,891. 63 -11, 324. 19
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 733, 629. 52 178, 639. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 733, 629. 52 178, 639. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 178, 639. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C92312

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 92312-BID ESTI MATE RUN 01/ 02/ 2001
PRQJECT: BR 0362-018 ESTI MATE NO 0004 11: 00: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 210-00810 RESET GROUND SI GN 3.000 0. 000
EACH 0. 000 0.00
21. 74000 0. 000 0. 00
0065 212-00006  *SEEDI NG ( NATI VE) 1. 600 0. 000
HA 0. 000 0.00
1, 369. 60000 0. 000 0.00
0070 213-00002  *MJLCH NG (VEED FREE HAY) 1. 600 0. 000
HA 0. 000 0.00
1, 127. 19000 0. 000 0. 00
0075 213-00061  *MJLCH TACKI FI ER 252. 000 0. 000
KG 0. 000 0.00
5. 36000 0. 000 0. 00
0080 214-00220 *DECI DUOUS TREE (50 MM CALI PER) 25. 000 0. 000
EACH 0. 000 0.00
278. 27000 0. 000 0. 00
0085 250-00100  *ENVI RONVENTAL HEALTH AND SAFETY 1. 000 0.500
LS 0.500 1, 626. 67
3, 253. 34000 1. 000 3,253.34
0090 250-00110 *HEALTH AND SAFETY OFFI CER 13. 500 6. 000
HOUR 2.000 190. 88
95. 44000 8. 000 763. 52
0095 250-00120 *MATERI AL SAMPLI NG AND DELI VERY 1. 000 0. 000
EACH 1. 000 98. 88
98. 88000 1. 000 98. 88
0100 250-00210  SOLI D WASTE DI SPOSAL 0. 000 0. 000
B 0. 000 0.00
190. 12000 0. 000 0. 00
0105 250-00220 *HAZARDOUS WASTE DI SPOSAL 2. 000 0. 000
B 2.000 696. 36
348. 18000 2.000 696. 36
0110 306-01000  RECONDI TI ONI NG 0. 000 0. 000
M 0. 000 0.00
1. 29000 0. 000 0. 00



CONTI D: 92312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 92312-BID ESTI MATE RUN 01/ 02/ 2001
PRQJECT: BR 0362-018 ESTI MATE NO 0004 11: 00: 18

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 37.600 0. 000
T 0. 000 0.00
183. 16000 0. 000 0. 00
0120 403-36447  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (ASPHALT) ( 75) ( PG 2,171. 300 0. 000
58-22
) T 0. 000 0.00
53. 26000 0. 000 0. 00
0125 411-10255 *EMULSI FI ED ASPHALT (SLOW SETTI NG 1, 221. 000 0. 000
L 0. 000 0.00
0. 27000 0. 000 0. 00
0130 420-00300 GEOTEXTI LE ( REI NFORCEMENT) 10, 544. 000 2, 447. 000
M2 0. 000 0.00
1. 29000 2, 447. 000 3, 156. 63
0135 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 6. 000 0. 000
T 0. 000 0.00
239. 14000 0. 000 0. 00
0140 606-00301 *GUARDRAIL TYPE 3 (1905 MV POST SPACI NG) 339. 000 0. 000
M 0. 000 0.00
38. 42000 0. 000 0. 00
0145 606-01370 *END ANCHORAGE TYPE 3G 4. 000 0. 000
EACH 0. 000 0.00
1, 005. 46000 0. 000 0. 00
0150 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 4. 000 0. 000
EACH 0. 000 0.00
1, 538. 08000 0. 000 0.00
0155 607-00005 *END PQOST 14. 000 8. 000
EACH 0. 000 0.00
141. 31000 8. 000 1, 130. 48
0160 607-00010 *CORNER AND LI NE BRACE POST 14. 000 9. 000
EACH 0. 000 0.00
179. 35000 9. 000 1, 614. 15
0165 607-01050 *FENCE WRE W TH METAL POSTS 1, 215. 000 735. 000
M 0. 000 0.00
4. 95000 735. 000 3, 638. 25



CONTI D: 92312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 92312-BI D ESTI MATE RUN 01/ 02/ 2001
PRQJECT: BR 0362-018 ESTI MATE NO 0004 11: 00: 18

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 607-11525 FENCE (PLASTIC) 0. 000 0. 000
M 0. 000 0. 00
8. 96000 0. 000 0. 00
0175 609-60011 *CURB TYPE 6 (SECTION M 383. 000 0. 000
M 0. 000 0. 00
19. 55000 0. 000 0. 00
0180 612-00001  DELI NEATOR (TYPE I) 6. 000 0. 000
EACH 0. 000 0.00
10. 87000 0. 000 0. 00
0185 612-00003  DELI NEATOR (TYPE I11) 2. 000 0. 000
EACH 0. 000 0. 00
13. 04000 0. 000 0. 00
0190 615-00030 EMBANKMENT PROTECTOR TYPE 3 4. 000 0. 000
EACH 0. 000 0.00
911. 56000 0. 000 0. 00
0195 617-00012 300 MM CULVERT Pl PE 32.000 0. 000
M 0. 000 0. 00
46. 03000 0. 000 0. 00
0200 621-00200 HAUL ROAD 1. 000 0.500
LS 0. 000 0.00
23, 000. 00000 0.500 11, 500. 00
0205 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 257
LS 0. 490 9, 310. 00
19, 000. 00000 0. 747 14, 193. 00
0210 626-00000  *MOBI LI ZATI ON 0. 400 0. 200
LS 0. 040 1, 720. 00
43, 000. 00000 0. 240 10, 320. 00
0215 627-00005  *EPOXY PAVEMENT MARKI NG 78. 000 0. 000
L 0. 000 0. 00
43. 48000 0. 000 0. 00
0220 630-00000 *FLAGG NG 80. 000 22. 000
HOUR 0. 000 0.00
24. 73000 22.000 544. 06



CONTI D: 92312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 92312-BI D ESTI MATE RUN 01/ 02/ 2001
PRQJECT: BR 0362-018 ESTI MATE NO 0004 11: 00: 18

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-00002 *TRAFFI C CONTROL SUPERVI SOR 10. 000 2.000
DAY 2.000 610. 00
305. 00000 4. 000 1, 220. 00
0230 630-00007 *TRAFFI C CONTROL | NSPECTI ON 220. 000 85. 000
DAY 27.000 5, 130. 00
190. 00000 112. 000 21, 280. 00
0235 630-80336  *BARRI CADE (TYPE 3 M B) (TEMPORARY) 7.000 3.500
EACH 0. 000 0.00
543. 49000 3.500 1, 902. 22
0240 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 26. 000 9. 500
EACH 0.500 62. 50
125. 00000 10. 000 1, 250. 00
0245 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 2.000 1. 000
EACH 0. 000 0.00
141. 31000 1. 000 141. 31
0250 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 39. 150 15. 390
M2 4.185 577. 49
137. 99000 19.575 2,701. 15
0255 630-80360 *DRUM CHANNELI ZI NG DEVI CE 30. 000 15. 000
EACH 0. 000 0.00
70. 65000 15. 000 1, 059. 75
0260 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 11. 000 5. 500
EACH 0. 000 0. 00
81. 52000 5. 500 448. 36
0265 630-80380  *TRAFFI C CONE 83. 000 20. 500
EACH 0. 000 0.00
13. 59000 20. 500 278. 60
0270 700-70010 F/ A M NOR CONTRACT REVI SI ONS 6, 404. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C92312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 92312-BID ESTI MATE RUN 01/ 02/ 2001
PRQJECT: BR 0362-018 ESTI MATE NO 0004 11: 00: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70022 F/A QT PILOT 525. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70025 F/' A QUALI TY | NCENTI VE PAYMENT 2,703.120 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70180 F/ A GAS LI NES 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70230 F/ A COVMUNI CATI ON LI NES FI BER OPTI C CABLE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70588 F/ A TRANSPORTATI ON OF HAZARDOUS NMATERI AL 350. 900 0. 000
F A 350. 900 350. 90
1. 00000 350. 900 350. 90
0310 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 630-80341 CONST TRAF SI GN (A) CONSTRUCTIN PANEL SIZE A FOR 8. 000 0. 000
DETOUR, MCR LINE 1
EACH 4.000 352.00
88. 00000 4.000 352.00
0450 630-80001 FLASH BEACON (PORT) AS REQUESTED BY RESI DENT ENG NEER, 2.000 0. 000
MCR LI NE | TEM 2
EACH 1. 000 1, 850. 00
1, 850. 00000 1.000 1, 850. 00
0455 900- 00014 ADDED | TEM (LUWMP SUM/ EXTRA MOB FOR DETOUR SI GNS, MCR 1. 000 0. 000
LINE | TEM 3
LS 1. 000 2,000. 00
2, 000. 00000 1. 000 2, 000. 00

CAT 0200 CURRENT AMT $ 493,936.84 % 63,383.68% 161, 988.58



CONTI D: 92312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 92312-BI D ESTI MATE RUN 01/ 02/ 2001
PRQJECT: BR 0362-018 ESTI MATE NO 0004 11: 00: 18

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STR E-19-Z
0315 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
39, 000. 00000 1. 000 39, 000. 00
0320 203-00060 EMBANKVMENT MATERI AL ( COVPLETE | N PLACE) 11, 200. 000 0. 000
MB 0. 000 0. 00
4. 20000 0. 000 0. 00
0325 206-00000  STRUCTURE EXCAVATI ON 4, 230. 000 0. 000
MB 3, 080. 000 14, 784. 00
4. 80000 3, 080. 000 14, 784. 00
0330 206-00100  STRUCTURE BACKFILL (CLASS 1) 190. 000 0. 000
MB 0. 000 0. 00
22. 92000 0. 000 0. 00
0335 206-00200 STRUCTURE BACKFILL (CLASS 2) 48. 000 0. 000
MB 0. 000 0. 00
13. 68000 0. 000 0. 00
0340 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 190. 000 0. 000
MB 0. 000 0. 00
29. 43000 0. 000 0. 00
0345 403-36447  HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) ( ASPHALT) ( 75) (PG 384. 500 0. 000
58-22
) T 0. 000 0. 00
53. 26000 0. 000 0. 00
0350 420-00101  GEOTEXTI LE (ERCSI ON CONTROL) (CLASS B) 2, 404. 200 0. 000
M 818. 400 1,055. 74
1. 29000 818. 400 1, 055. 74
0355 502-11274  STEEL PILING (HP 310X110) 198. 000 198. 000
M 0. 000 0. 00
82. 41000 198. 000 16, 317. 18
0360 503-00054 *DRILLED CAI SSON (1350 MV) 138. 000 138. 000
M 0. 000 0. 00
654. 66000 138. 000 90, 343. 08
0365 506-00212 RIPRAP (300 MV 1, 809. 000 0. 000
MB 190. 000 8, 230. 80
43. 32000 190. 000 8, 230. 80



CONTI D: 92312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 92312-BID ESTI MATE RUN 01/ 02/ 2001
PRQJECT: BR 0362-018 ESTI MATE NO 0004 11: 00: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STR E-19-Z
0370 513-00606 BRI DGE DRAIN (150 M) 6. 000 0. 000
EACH 0. 000 0. 00
877. 96000 0. 000 0. 00
0375 515-00120 *WATERPROOFI NG ( MEMBRANE) 2, 064. 500 0. 000
M2 0. 000 0. 00
8. 83000 0. 000 0. 00
0380 518-01004 BRI DGE EXPANSI ON DEVI CE (0-100 MV 26. 000 0. 000
M 0. 000 0. 00
307. 45000 0. 000 0. 00
0385 601-03040 CONCRETE CLASS D (BRI DGE) 813. 500 184. 477
MB 75. 200 29, 518. 26
392. 53000 259. 677 101, 931. 01
0385 MATERI AL ALLOMNCE CONCRETE DECK PANEL 0. 000
EACH 0. 000 0. 00
173.51190 0. 000 0. 00
0390 602-00000 *REI NFORCI NG STEEL 20, 612. 000 17, 021. 000
KG 2, 468. 000 2, 344. 60
0. 95000 19, 489. 000 18, 514. 55
0395 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 98, 906. 000 0. 000
KG 0. 000 0. 00
1. 04000 0. 000 0. 00
0400 606-11030 *BRIDGE RAIL TYPE 10M 340. 000 0. 000
M 0. 000 0. 00
235. 43000 0. 000 0. 00
0405 613-00200 *50 MM ELECTRI CAL CONDUI T 343. 000 0. 000
M 0. 000 0. 00
18. 70000 0. 000 0. 00
0410 617-00012 300 MM CULVERT Pl PE 20. 000 0. 000
M 0. 000 0. 00
46. 03000 0. 000 0. 00
0415 618-00154  PRESTRESSED CONCRETE | (BT1370) 794. 000 0. 000
M 794. 000 259, 876. 20
327. 30000 794. 000 259, 876. 20



CONTI D C92312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 92312-BID ESTI MATE RUN
PRQJECT: BR 0362-018 ESTI MATE NO. 0004
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STR E-19-Z

0415 MATERI AL ALLOWANCE PRESTRESSED CONCRETE | (BT1370) 12. 000
EACH -12.000 -92,069. 00
7,672.41670 0. 000 0.00
0415 MATERI AL ALLOWANCE PRECAST PRESTRESSED CONCRETE, 13. 000
BT- 1370
EACH -13.000 -99,741. 00
7,672. 38500 0. 000 0. 00
0420 626- 00000 *MOBI LI ZATI ON 0. 600 0. 300
LS 0. 060 2, 580. 00
43, 000. 00000 0. 360 15, 480. 00
0460 700-70035 F/ A REMOVAL OF TI MBER PI LI NGS 31, 907. 730 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0465 900-00014 ADDED | TEM (LUMP SUM/ GRINDING MCR #2 LINE | TEM #4 1.000 0. 000
LS 0. 000 0. 00
6, 665. 00000 0. 000 0.00

CAT 0300 CURRENT AMI $ 1,210,440.80$ 126,579.60% 565,532.56
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0425 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0430 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0435 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMT $ 28, 000.00 $ 0.00% 28, 000. 00

PROJECT TOTAL CURRENT AMI $ 1,732,377.64 % 189,963.28%  755,521.14



